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APPENDIX H

IMPLEMENTATION PLAN AND SCHEDULE



Immediate
(2012-2013)

Short-Term
(2014-2016)

Mid-Term
(2017-2019)

Long-Term
(2020 and Beyond)

1a.  Finalize Transition Plan 1b.  Transition Plan Update 1c.  Transition Plan Update
1d.  Continue transition plan updates every 
five years

2a.  Finalize exact language on notices and 
forms:
2ai.  ADA/504 Notice of Non-Discrimination
2aii.  ADA Grievance Procedure, Form, and 
Tracking System
2aiii.  Written Assurance to FHWA

2b.  Further develop the ADA website to 
include:
2bi.  ADA Coordinator Duties
2bii.  Public Notice Documentation
2biii.  Grievance Procedure
2biv.  Transition Plan/Self Evaluation 
Updates and Progress
2bv.  Information about Auxiliary Aids, etc.

3b.  Further incorporate ADA into 
maintenance manuals
3c.  Review maintenance agreements with 
sub-recipients

3d.  Develop a documented procedure for 
ADA compliance reviews during the design 
process and during and after construction

4a.  Develop internal roles and 
responsibilities for the ADA advisory 
committee and ADA network

4b.  Establish regular advisory committee 
meeting dates and establish ADA network 
coordination protocols

4c.  Select individuals from the disabled 
community to participate in the advisory 
committee and/or develop a separate 
external/internal committee

5b.  Develop a web accessibility policy
5c.  Create policy/design standards for 
consistent signage

6a.  Develop a plan and schedule to provide 
Department wide regular ADA training to 
MDT employees based on their 
corresponding level of expertise

7a.  Identify areas that are not required to 
be accessible and note in database

7b.  Create an overall data maintenance 
strategy and specific data management 
work group

7c.  Develop QA/QC processes for data 
once it has been input into the database

7d.  Link ADA database with STIP showing 
current and future projects.
7e.  Refine database and reporting 
mechanisms.  Pilot test system for future 
collection

8d.  Complete public rights-of-way 
inventories for all cities and towns giving 
priority to sites near upcoming projects so 
ADA improvements can be incorporated if 
necessary.

8e.  Complete inventories on rest areas and 
office buildings

8g.  Complete inventories at all airports

8h.  Consider additional inventory data at 
all MCS facilities.
8i.  Consider conducting inventories on all 
maintenance facilities

9b.  Develop a plan to consider ADA 
elements when programming projects into 
the STIP based on barrier prioritization

IMPLEMENTATION PLAN AND SCHEDULE

Implementation Category

9d.  Construct/upgrade ADA elements through new projects, maintenance projects and alteration projects

Action Items and Projected Date of Completion

2c.  Continue to use the ADA website as a means to involve the public in MDT's ADA 
program, self-evaluation, and barrier removal process

1.  Transition Plan

2.  Administrative/Public Outreach

6b.  Implement Department wide ADA training schedule

3.  Design Standards and Construction Procedures

4.  Advisory Committee / Network

8f.  At the discretion of the Department, consider completing inventories for all public-
rights of way sidewalks in addition to rural areas
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9.  Barrier Removal

5.  Other Policies

9a.  Identify sources of funding for ADA projects

9c.  As field data becomes available, continue to prioritize barriers and establish goals for barrier removal based on available funding

6.  ADA Training
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7.  Database Development and Tracking System

8.  Data Collection

8a.  Assign personnel for public rights-of-
way data collection.
8b.  Provide public rights-of-way training 
and data collection training to assigned 
individuals.
8c.  Start public rights-of-way inventories 
for all cities and towns giving priority to 
sites near upcoming projects so ADA 
improvements can be incorporated if 
necessary.

7g.  Continue to use database for data collection entry, data collection priorities, and 
compliance efforts

7f.  Develop tracking system/field 
verification for ADA improvements at the 
time of construction to be fed back into the 
GIS database

4d.  Continue advisory committee and network coordination with respect to ADA compliance and public involvement on ADA related 
decisions

5d.  Develop/update policies as needed if deficiencies are found

3a.  Update construction and design 
guidance to reference PROWAG

3e.  Update design standards, maintenance, and construction procedures as necessary 
per regulatory standards

5a.  Develop a sub-recipient assurance to 
MDT to ensure ADA compliance
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