
21 AUG 2014  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager ARRA Contracts Construction Report STMR0112

Page 1 of 45 

1    District Missoula
Benda, JohnProject Mgr

03110         

13T09        

      2,195,860.68

            451.80

     11,158,161.69

        418,288.52

240

30

1289011000   

6511008000   

ARRA-MT 36-1(11)26            

ARRA 507-1(8)0                

LONEPINE - N & E

ALBERTON  - EAST

P   

S   

P-36

S-507

     11,158,161.69

        418,288.52

Work Phone 523-5858 Cell Phone 396-4766 Email jbenda@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SK CONSTRUCTION INC

LS JENSEN CONSTRUCTION & READY MIX

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

-30

0

 Adj Time

 Adj Time

210

30

Cont Total

Cont Total

     13,354,022.37

        418,740.32

Award Dt

Award Dt

01/26/2010

05/26/2009

Work Beg

Work Beg

03/02/2010

07/22/2009

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

RECONSTRUCTION, GRADING

SEAL & COVER

VARIOUS

Mineral

None

None

     12,839,818.43

        530,903.20

     13,209,564.42

        395,308.84

      2,195,860.69

            451.80

     13,354,022.38

        418,740.32

406 523-5846

406 523-5846

12/27/2011

10/26/2009

N/A

05/06/2010

     13,604,873.26

Project Mgr Totals for Benda, John

Project Count 2

     13,370,721.63      11,576,450.21

      2,196,312.49

     13,772,762.70

2Cont Count 

Lat/Long

Lat/Long

474645

465947

1143621

1142736

Beg/End Term

Beg/End Term

26.1

0.0

36.1

2.5

Beg/End Sta

Beg/End Sta

31+40.95

495+75.0

557+49.04

0+80.0

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        669,489.70

         37,645.97

     365,980.00

      23,094.84

        707,135.67

     389,074.84

202

30

Time Chrg

Time Chrg

   96.19

  100.00

Time Used

Time Used

   98.92

   94.40

   54.67

   61.35

    2.77

    5.84

    98.78     55.02     2.86

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y
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SiteManager ARRA Contracts Construction Report STMR0112

Page 2 of 45 

1    District Missoula
Hembree, TamiProject Mgr

10609         

        119,921.50

      1,777,546.50

6093002000   

ARRA 8109(2)                  

SCOTT STREET OVERPASS - MISSOULA

U   U-8109

      1,777,546.50

Work Phone 523-5856 Cell Phone 544-5652 Email thembree@mt.gov

Contract No Contractor Nm SLETTEN CONSTRUCTION CO INC Award Amt

CO Amt

Cont Time

CO Days 216

 Adj Time Cont Total       1,897,468.00

Award Dt 06/23/2009

Work Beg 07/22/2009

Sub Work Cmplt

Final Accpt

MENDS-NIGEL (U5938)

BRIDGE CONSTRUCTION, REHAB AND R

Missoula

None

      1,989,175.40

      1,826,187.65         119,921.50

      1,897,468.00

406 444-9221

06/07/2010

01/27/2011

      1,826,187.65

Project Mgr Totals for Hembree, Tami

Project Count 1

      1,989,175.40       1,777,546.50

        119,921.50

      1,897,468.00

1Cont Count 

Lat/Long 465257 1140023 Beg/End Term 0.34 0.61 Beg/End Sta 0+00.00 14+85.00

Cmplt Dt10/23/2009

05/27/2010

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        159,979.19

      92,535.83

        159,979.19

      92,535.83

  100.00Time Used

   96.24    57.84     5.07

    96.24     57.84     5.07

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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1    District Missoula
Maart, BillyProject Mgr

04709         

-        52,415.50

      5,039,730.26150

2016118000   

ARRA 7-1(118)64               

ST MARYS RD - N & S

N   N-7

      5,039,730.26

Work Phone 642-9526 Cell Phone 544-5651 Email bmaart@mt.gov

Contract No Contractor Nm SCHELLINGER CONSTRUCTION CO INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 150 Cont Total       4,987,314.76

Award Dt 07/28/2009

Work Beg 08/17/2009

Sub Work Cmplt

Final Accpt

MALONE-KEVIN (U0723)

RECONSTRUCTION, GRADING

Ravalli

None

      6,004,530.01

      5,085,000.58 -        52,415.49

      4,987,314.77

406 444-9369

12/09/2010

05/30/2013

Lat/Long 463001 1140722 Beg/End Term 64.1 66.0 Beg/End Sta 91+28.80 120+70.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        453,575.72

     400,000.00

150Time Chrg  100.00Time Used

  101.96    88.19     7.87% % %

%

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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1    District Missoula
Maart, BillyProject Mgr

07109         

-         5,342.00

        861,552.7040

6252019000   

6253005000   

6251006000   

6250014000   

ARRA 8107(19)                 

ARRA 8120(5)                  

ARRA 8113(6)                  

ARRA 8105(14)                 

ORANGE-BWAY TO CLARK FORK BR

SOUTH AVE-CLEMENTS TO RESERVE

HIGGINS-BWAY TO CLARK FORK BR

RUSSELL ST-FAIRVIEW TO 39TH

U   

U   

U   

U   

U-8107

U-8120

U-8113

U-8105

         68,775.60

        550,396.40

        107,745.50

        134,635.20

Work Phone 642-9526 Cell Phone 544-5651 Email bmaart@mt.gov

Contract No Contractor Nm KNIFE RIVER CORPORATION - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 40 Cont Total         856,210.70

Award Dt 05/19/2009

Work Beg 06/15/2009

Sub Work Cmplt

Final Accpt

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

OVERLAYS

OVERLAYS

OVERLAYS

OVERLAYS

Missoula

Missoula

Missoula

Missoula

None

None

None

None

TIED

TIED

TIED

TIED

               .00

        786,491.51

               .00

               .00

         71,078.02

        577,487.38

        108,395.34

        136,238.67

          1,801.00

-         9,285.00

          1,215.00

            961.00

         70,576.60

        541,111.40

        108,960.50

        135,596.20

406 523-5830

406 523-5830

406 523-5830

406 523-5830

11/05/2009

07/29/2010

Contract Totals for 07109          

        893,199.41

        786,491.51         861,552.70

-         5,308.00

        856,244.70
Project Count 4

Lat/Long

Lat/Long

Lat/Long

Lat/Long

465222

465055

465216

465015

1135955

1140328

1135941

1140106

Beg/End Term

Beg/End Term

Beg/End Term

Beg/End Term

1.6

0.0

0.3

0.0

1.7

2.1

0.5

0.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

Beg/End Sta

51+00.13

0+00.00

0+00.00

0+44.60

92+04.50

112+80.00

9+86.00

26+25.60

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

/

/

/

          8,253.07

         66,047.57

         12,929.46

         16,156.22

       7,414.47

      47,457.98

       7,379.84

       7,104.83

        103,386.32

      69,357.12

40Time Chrg  100.00Time Used

  100.71

  106.72

   99.48

  100.47

   89.84

   71.85

   57.08

   43.98

   10.43

    8.22

    6.81

    5.21

  104.32    67.09     7.77

%

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y

Y

Y

Y

Y
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1    District Missoula
Maart, BillyProject Mgr

07708         

          2,783.00

        600,125.0065

4498006000   

ARRA 8117(6)                  

HIGGINS\ HILL\ BECKWITH - MISSOULA

U   U-8117

        600,125.00

Work Phone 642-9526 Cell Phone 544-5651 Email bmaart@mt.gov

Contract No Contractor Nm KNIFE RIVER CORPORATION - MSLA Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 65 Cont Total         602,908.00

Award Dt 05/19/2009

Work Beg 06/17/2009

Sub Work Cmplt

Final Accpt

NORDHAGEN-BLAIR (U6573)

RECONSTRUCTION, GRADING

Missoula

None

        802,171.30

        605,953.49           2,783.00

        602,908.00

406 444-9128

12/18/2009

05/26/2011

      6,584,153.48

Project Mgr Totals for Maart, Billy

Project Count 6

      7,593,192.82       6,501,407.96

-        54,940.49

      6,446,467.47

3Cont Count 

Lat/Long 465124 1135952 Beg/End Term 0.45 0.45 Beg/End Sta 20+28.97 21+67.16

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

         90,018.75

      88,202.73

        646,980.79

     557,559.85

60Time Chrg   92.31Time Used

  100.51    97.98    14.56

   102.14     86.18     8.47

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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1    District Missoula
Meyers, SteveProject Mgr

21B09        

        467,125.40

     12,522,841.92293

2038091000   

2038092000   

ARRA 15(91)                   

ARRA 15(92)                   

KBP - AIRPORT RD TO FOYS LAKE RD

KBP - FOYS LAKE RD TO US 2

N   

N   

N-5

N-5

      5,106,306.07

      7,416,535.85

Work Phone 293-3984 Cell Phone 461-8127 Email smeyers@mt.gov

Contract No Contractor Nm AMES CONSTRUCTION INC - UT Award Amt

CO Amt

Cont Time

CO Days 68

 Adj Time 361 Cont Total      12,989,967.32

Award Dt 11/17/2009

Work Beg 02/03/2010

Sub Work Cmplt

Final Accpt

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Flathead

None

None

TIED

TIED

      6,517,000.99

               .00

      5,480,930.67

      7,491,197.50

        413,548.65

         53,576.74

      5,519,854.72

      7,470,112.59

406 444-7634

406 444-7634

11/29/2011

05/30/2013

Contract Totals for 21B09          

     12,972,128.17

      6,517,000.99      12,522,841.92

        467,125.39

     12,989,967.31
Project Count 2

     12,972,128.17

Project Mgr Totals for Meyers, Steve

Project Count 2

      6,517,000.99      12,522,841.92

        467,125.39

     12,989,967.31

1Cont Count 

Lat/Long

Lat/Long

481033

481124

1141924

1142001

Beg/End Term

Beg/End Term

1.506

3.046

3.046

3.994

Beg/End Sta

Beg/End Sta

24+45.49

49+24.58

49+24.58

64+50.47

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        255,315.30

        370,826.79

     337,755.72

     461,192.55

        626,142.09

     798,948.27

        626,142.09

     798,948.27

361Time Chrg  100.00Time Used

   99.29

  100.28

  132.29

  124.37

    6.16

    6.16

   99.86   127.60     6.16

    99.86    127.60     6.16

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N
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1    District Missoula
Mitchell, JamesProject Mgr

05109         

05D09        

          1,625.00

        191,949.78

        169,456.20

      8,198,198.19

20

275

6509005000   

2038090000   

ARRA 260-1(5)0                

ARRA 15(90)                   

BOBTAIL JCT - WEST

KBP - US 93 TO AIRPORT RD

S   

N   

S-260

N-5

        169,456.20

      8,198,198.15

Work Phone 751-2046 Cell Phone 250-0607 Email jmitchell@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

PAVEMENT MAINTENANCE SOLUTIONS INC

KNIFE RIVER CORPORATION - KALS

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

12

 Adj Time

 Adj Time

20

287

Cont Total

Cont Total

        171,081.20

      8,390,147.97

Award Dt

Award Dt

05/19/2009

12/08/2009

Work Beg

Work Beg

07/07/2009

12/28/2009

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

SALYARDS-WADE (U7713)

BENTE-FREDRICK (U0547)

SEAL & COVER

RECONSTRUCTION, GRADING

Lincoln

Flathead

None

None

        212,089.45

     10,288,320.75

        157,888.57

      8,142,152.28

          1,625.00

        191,949.79

        171,081.20

      8,390,147.94

406 444-0451

406 444-7634

10/05/2009

02/24/2012

05/06/2010

01/31/2013

Lat/Long

Lat/Long

482442

480933

1153432

1141816

Beg/End Term

Beg/End Term

0.0

0.007

3.6

1.506

Beg/End Sta

Beg/End Sta

0+12.00

0+37.76

14+63.10

24+45.49

Wrk Day

Cal Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         16,945.62

        655,855.85

       9,816.88

     656,554.91

9

278

Time Chrg

Time Chrg

   45.00

   96.86

Time Used

Time Used

   92.29

   97.04

   57.93

  100.11

    6.22

    8.06

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

Y

N

Y

N
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SiteManager ARRA Contracts Construction Report STMR0112

Page 8 of 45 

1    District Missoula
Mitchell, JamesProject Mgr

09409         

          4,115.00

        310,078.5520

6508008000   

6510010000   

ARRA 424-1(8)1                

ARRA 503-1(10)5               

KALISPELL - NORTH

SE OF FOYS LAKE

S   

S   

S-424

S-503

        169,525.50

        140,553.05

Work Phone 751-2046 Cell Phone 250-0607 Email jmitchell@mt.gov

Contract No Contractor Nm PAVEMENT MAINTENANCE SOLUTIONS INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 20 Cont Total         314,193.55

Award Dt 05/19/2009

Work Beg 06/30/2009

Sub Work Cmplt

Final Accpt

NUNNALLEE-BENJAMIN (U1991

SALYARDS-WADE (U7713)

SEAL & COVER

SEAL & COVER

Flathead

Flathead

None

None

TIED

TIED

        185,135.00

               .00

        156,887.72

        119,658.20

          2,357.50

          1,757.50

        171,883.00

        142,310.55

406 523-5846

406 444-0451

08/20/2009

05/06/2010

Contract Totals for 09409          

        276,545.92

        185,135.00         310,078.55

          4,115.00

        314,193.55
Project Count 2

      8,576,586.77

Project Mgr Totals for Mitchell, James

Project Count 4

     10,685,545.20       8,677,732.90

        197,689.79

      8,875,422.69

3Cont Count 

Lat/Long

Lat/Long

481331

480819

1142401

1141932

Beg/End Term

Beg/End Term

0.9

4.8

5.6

8.4

Beg/End Sta

Beg/End Sta

89+75.98

0+00.00

337+23.39

190+75.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         16,952.55

         14,055.31

       8,049.33

       5,889.73

         31,007.86

      13,939.06

        703,809.33

     680,310.85

4Time Chrg   20.00Time Used

   91.28

   84.08

   47.48

   41.90

    5.13

    4.92

   88.02    44.95     5.04

    96.63     96.66     7.93

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y



21 AUG 2014  MONTANA DEPARTMENT OF TRANSPORTATION 
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2    District Butte
Arvish, MikeProject Mgr

08909         

-         8,964.80

        363,384.94100

4792131000   

ARRA 9012(131)                

CLARK FORK - 2 KM E WARM SPRINGS

L   L-12-69

        363,384.94

Work Phone 494-9626 Cell Phone N/A Email marvish@mt.gov

Contract No Contractor Nm TAMIETTI CONSTRUCTION CO Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 100 Cont Total         354,420.14

Award Dt 10/06/2009

Work Beg 03/22/2010

Sub Work Cmplt

Final Accpt

MILLER-BRYAN (U5993)

BRIDGE CONSTRUCTION, REHAB AND R

Deer Lodge

None

        462,391.00

        330,253.64 -         8,964.80

        354,420.14

406 444-9413

10/13/2010

05/26/2011

        330,253.64

Project Mgr Totals for Arvish, Mike

Project Count 1

        462,391.00         363,384.94

-         8,964.80

        354,420.14

1Cont Count 

Lat/Long 461114 1124613 Beg/End Term 0.7 0.9 Beg/End Sta 11+13.79 12+67.66

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

         36,338.49

      69,403.91

         36,338.49

      69,403.91

83Time Chrg   83.00Time Used

   93.18   190.99    21.02

    93.18    190.99    21.02

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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2    District Butte
Clary, DanProject Mgr

04D09        

07210         

15T09        

         95,579.38

         46,764.65

          2,100.00

      6,662,184.25

      1,175,555.10

         94,206.32

55

20

4291081000   

6986004000   

6512010000   

ARRA 15-2(81)125              

ARRA 1810(4)                  

ARRA 271-1(10)5               

BUTTE AREA STRUCTURES

GRAND AVE - FLORENCE TO CONT

POWELL COUNTY LINE-SOUTH

I   

U   

S   

I-15

U-1810

S-271

      6,662,184.25

      1,175,555.10

         94,206.32

Work Phone 494-9649 Cell Phone 490-6016 Email dclary@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

SLETTEN CONSTRUCTION CO INC

JIM GILMAN EXCAVATING INC

HELENA SAND & GRAVEL INC DBA BLAHNIK 

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

30

10

0

 Adj Time

 Adj Time

 Adj Time

65

20

Cont Total

Cont Total

Cont Total

      6,757,763.63

      1,222,319.75

         96,306.32

Award Dt

Award Dt

Award Dt

12/08/2009

03/09/2010

05/26/2009

Work Beg

Work Beg

Work Beg

04/12/2010

05/17/2010

06/29/2009

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

MILLER-BRYAN (U5993)

WALSH-JOE (U9423)

SALYARDS-WADE (U7713)

BRIDGE CONSTRUCTION, REHAB AND R

SEAL & COVER

SEAL & COVER

Silver Bow

Silver Bow

Granite

None

None

None

      7,948,199.75

      1,063,081.90

         92,129.10

      6,944,350.98

      1,238,794.90

         84,926.36

         95,579.38

         46,764.65

          2,100.00

      6,757,763.63

      1,222,319.75

         96,306.32

406 444-9413

406 494-9622

406 444-0451

12/28/2012

11/17/2011

09/11/2009

07/25/2013

05/24/2012

07/29/2010

Project Mgr Totals for Clary, Dan       9,103,410.75       7,931,945.67

Lat/Long

Lat/Long

Lat/Long

455930

455957

464247

1123254

1123004

1130553

Beg/End Term

Beg/End Term

Beg/End Term

125.5

0.1

4.900

126.2

1.4

7.200

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+00

6+91.79

181+00.00

22+30

72+42.00

304+46.20

Cmplt Dt

Wrk Day

Wrk Day

08/01/2012

08/31/2012

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        666,218.43

        117,555.51

         16,957.14

     669,408.93

      92,714.41

      13,252.26

        800,731.08

64

4

Time Chrg

Time Chrg

   98.07

   98.46

   20.00

Time Used

Time Used

Time Used

  102.76

  101.35

   88.18

  100.48

   78.87

   78.15

    9.64

    7.48

   15.60

   102.37     96.83     9.38

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

N

Y

Y

N

Y
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2    District Butte
Clary, Dan

Cogley, Paul

Project Mgr

Project Mgr

03D09        

        157,339.99

      3,671,030.31160

4475008000   

ARRA 294-1(8)27               

MARTINSDALE - NORTH

S   S-294

      3,671,030.31

Work Phone

Work Phone

494-9649

556-4720

Cell Phone

Cell Phone

490-6016

N/A

Email

Email

dclary@mt.gov

pcogley@mt.gov

Contract No Contractor Nm MK WEEDEN CONSTRUCTION INC Award Amt

CO Amt

Cont Time

CO Days 13

 Adj Time 173 Cont Total       3,828,370.30

Award Dt 12/08/2009

Work Beg 03/02/2010

Sub Work Cmplt

Final Accpt

OLSEN-JOE (U6629)

RECONSTRUCTION, GRADING

Meagher

None

      4,347,918.25

      3,846,633.57         157,339.99

      3,828,370.30

406 494-9636

01/11/2012

03/28/2013

      8,268,072.24

      3,846,633.57

Project Mgr Totals for 

Project Mgr Totals for 

Clary, Dan

Cogley, Paul

Project Count

Project Count

3

1

      9,103,410.75

      4,347,918.25

      7,931,945.67

      3,671,030.31

        144,444.03

        157,339.99

      8,076,389.70

      3,828,370.30

3

1

Cont Count 

Cont Count 

Lat/Long 462819 1101847 Beg/End Term 27.053 29.173 Beg/End Sta 0+21.66 33+79.85

Wrk Day

Project Id

Project Id

Project Description

Project Description

Project No

Project No

Design Engineer/Phone No

Design Engineer/Phone No

Work Description

Work Description

County

County

Claim Status

Claim Status

System/Route

System/Route

Engineer Est

Engineer Est

Cont Paymts

Cont Paymts

Award Amt

Award Amt

Tot CO Amt

Tot CO Amt

Total Amt

Total Amt

Est C.E.

Est C.E.

C.E. Costs

C.E. Costs

PERCENTAGES

PERCENTAGES

Contract
Used

Contract
Used

C.E.
Used

C.E.
Used

C.E.
Cost

C.E.
Cost

/ / /

        330,392.73

     448,008.94

        800,731.08

        330,392.73

     775,375.60

     448,008.94

174Time Chrg  100.58Time Used

  100.48   135.60    11.65

   102.37

   100.48

    96.83

   135.60

    9.38

   11.65

% % %

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CN (Y/N)

Mod CE (Y/N)

Mod CE (Y/N)

N

N
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2    District Butte
Collingwood, MattProject Mgr

07809         

10910         

        415,547.70

        498,334.00

      4,476,503.00

      3,527,898.85

90

100

4470011000   

4470009000   

ARRA 235-1(11)2               

ARRA-STPS 235-1(9)0           

JCT MT 85 - EAST (EAST SECTION)

JCT MT 85 - EAST (WEST SECTION)

S   

S   

S-235

S-235

      4,476,503.00

      3,527,898.84

Work Phone 994-2846 Cell Phone 465-3950 Email mcollingwood@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - BELG

KNIFE RIVER CORPORATION - BELG

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

18

23

 Adj Time

 Adj Time

108

123

Cont Total

Cont Total

      4,892,050.70

      4,026,232.85

Award Dt

Award Dt

09/08/2009

10/05/2010

Work Beg

Work Beg

10/29/2009

12/20/2010

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MALONE-KEVIN (U0723)

MALONE-KEVIN (U0723)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Gallatin

Gallatin

None

None

      4,697,373.21

      3,996,237.32

      5,009,063.63

      3,807,767.90

        415,547.70

        498,334.00

      4,892,050.70

      4,026,232.84

406 444-9369

406 444-9369

02/08/2012

03/05/2013

01/31/2013

10/31/2013

      8,816,831.53

Project Mgr Totals for Collingwood, Matt

Project Count 2

      8,693,610.53       8,004,401.84

        913,881.70

      8,918,283.54

2Cont Count 

Lat/Long

Lat/Long

454346

454345

1110711

1110946

Beg/End Term

Beg/End Term

1.9

0.0

4.5

1.9

Beg/End Sta

Beg/End Sta

33+00.00

0+04.57

73+18.85

33+00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        447,650.30

        317,510.90

     447,651.00

     347,658.29

        765,161.20

     795,309.29

108

109

Time Chrg

Time Chrg

  100.00

   88.62

Time Used

Time Used

  102.39

   94.57

  100.00

  109.49

    8.94

    9.13

    98.86    103.94     9.02

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y



21 AUG 2014  MONTANA DEPARTMENT OF TRANSPORTATION 
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2    District Butte
Day, JamesProject Mgr

02T09        

          2,750.00

        197,791.5020

6263007000   

ARRA 7406(7)                  

CHINOOK - C ST - GALLATIN ST

U   U-7406

        197,791.50

Work Phone 556-4720 Cell Phone N/A Email

Contract No Contractor Nm KNIFE RIVER CORPORATION - BELG Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 20 Cont Total         200,541.50

Award Dt 05/19/2009

Work Beg 06/18/2009

Sub Work Cmplt

Final Accpt

OLSEN-JOE (U6629)

SEAL & COVER

Park

None

        264,760.89

        199,883.60           2,750.00

        200,541.50

406 494-9636

11/23/2009

07/29/2010

        199,883.60

Project Mgr Totals for Day, James

Project Count 1

        264,760.89         197,791.50

          2,750.00

        200,541.50

1Cont Count 

Lat/Long 454006 1103322 Beg/End Term  0.2  0.3 Beg/End Sta 0+00.00 69+20.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

         17,801.24

      14,136.77

         17,801.24

      14,136.77

17Time Chrg   85.00Time Used

   99.67    79.41     7.07

    99.67     79.41     7.07

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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2    District Butte
Hancock, DaleProject Mgr

09809         

         10,428.00

        294,441.15

6163045000   

ARRA 13-1(45)37               

CULVERT - SOUTH OF CAMERON

P   P-13

        294,441.15

Work Phone 287-9204 Cell Phone N/A Email

Contract No Contractor Nm A M WELLES INC Award Amt

CO Amt

Cont Time

CO Days 166

 Adj Time Cont Total         304,869.15

Award Dt 09/08/2009

Work Beg 10/21/2009

Sub Work Cmplt

Final Accpt

WALSH-JOE (U9423)

DRAINAGE

Madison

None

        272,587.00

        301,457.67          10,428.00

        304,869.15

406 494-9622

05/25/2010

01/27/2011

        301,457.67

Project Mgr Totals for Hancock, Dale

Project Count 1

        272,587.00         294,441.15

         10,428.00

        304,869.15

1Cont Count 

Lat/Long 451141 1114044 Beg/End Term 36.8  Beg/End Sta 13+75 14+27

Cmplt Dt11/15/2009

04/30/2010

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

         29,444.12

      48,834.04

         29,444.12

      48,834.04

  100.00Time Used

   98.88   165.85    16.20

    98.88    165.85    16.20

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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2    District Butte
Harris, DeanProject Mgr

04210         

07609         

08T09        

         21,505.60

               .00

               .00

      2,578,545.25

        318,133.87

        817,590.48

60

5107051000   

4866026000   

6517040000   

ARRA 11-1(51)53               

ARRA 34(26)                   

ARRA 86-1(40)16               

LIVINGSTON - NE

EASTON WETLAND/STREAM

BATTLE RIDGE - N & S

P   

L   

    

P-11

LOCAL

P-86

      2,578,545.25

        318,133.87

        817,590.48

Work Phone 494-9643 Cell Phone 490-2506 Email deharris@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - BELG

ADVANCED EARTHWORKS INC

KNIFE RIVER CORPORATION - BELG

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

8

0

0

 Adj Time

 Adj Time

 Adj Time

68 Cont Total

Cont Total

Cont Total

      2,600,050.85

        318,133.87

        817,590.48

Award Dt

Award Dt

Award Dt

03/09/2010

06/23/2009

06/09/2009

Work Beg

Work Beg

Work Beg

04/26/2010

09/09/2009

07/13/2009

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NORDHAGEN-BLAIR (U6573)

MCNABOE-TIMOTHY (U1904)

DAVIES-JIM (U1952)

OVERLAYS

ENVIRONMENTAL AND WETLAND

OVERLAYS

Park

Park

Gallatin

None

None

None

      2,875,322.30

        384,940.45

      1,191,463.74

      2,493,452.07

        317,338.72

        775,974.34

         21,505.60

               .00

               .00

      2,600,050.85

        318,133.87

        817,590.48

406 444-9128

406 444-0451

406 444-3424

01/31/2011

06/10/2010

10/22/2009

07/28/2011

11/19/2010

05/06/2010

Project Mgr Totals for Harris, Dean       4,451,726.49       3,714,269.60

Lat/Long

Lat/Long

Lat/Long

454005

460592

454849

1103302

1106351

1105300

Beg/End Term

Beg/End Term

Beg/End Term

53.2

 

16.3

57.9

 

20.6

Beg/End Sta

Beg/End Sta

Beg/End Sta

13+49.00

 

808+12.8

25258.27

 

1037+65.0

Wrk Day

Cmplt Dt

Cmplt Dt

10/30/2009

10/03/2009

10/30/2009

10/03/2009

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        335,210.88

         28,632.05

         81,759.05

     291,065.93

      74,957.00

      54,830.51

        445,601.98

66Time Chrg   97.06

  100.00

   89.89

Time Used

Time Used

Time Used

   95.90

   99.75

   94.91

   86.83

  261.79

   67.06

   11.67

   23.62

    7.07

    96.01     94.45    11.73

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y

Y

Y
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2    District Butte
Harris, Dean

Johnson, Rickie

Project Mgr

Project Mgr

09T09        

               .00

        211,694.60

5710073000   

ARRA 16(73)                   

EAST BOZEMAN INTERCHANGE WETLAND M

    LOCAL

        211,694.60

Work Phone

Work Phone

494-9643

285-6783

Cell Phone

Cell Phone

490-2506

N/A

Email

Email

deharris@mt.gov

Contract No Contractor Nm HALL CONSTRUCTION SERVICES Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time Cont Total         211,694.60

Award Dt 06/09/2009

Work Beg 08/03/2009

Sub Work Cmplt

Final Accpt

KELLER-SCOTT (U4748)

ENVIRONMENTAL AND WETLAND

Gallatin

None

        237,311.75

        211,787.60                .00

        211,694.60

406 994-1843

01/04/2010

03/24/2011

      3,586,765.13

        211,787.60

Project Mgr Totals for 

Project Mgr Totals for 

Harris, Dean

Johnson, Rickie

Project Count

Project Count

3

1

      4,451,726.49

        237,311.75

      3,714,269.60

        211,694.60

         21,505.60

               .00

      3,735,775.20

        211,694.60

3

1

Cont Count 

Cont Count 

Lat/Long 454032 1110107 Beg/End Term   Beg/End Sta   

Cmplt Dt10/30/2009

10/30/2009

Project Id

Project Id

Project Description

Project Description

Project No

Project No

Design Engineer/Phone No

Design Engineer/Phone No

Work Description

Work Description

County

County

Claim Status

Claim Status

System/Route

System/Route

Engineer Est

Engineer Est

Cont Paymts

Cont Paymts

Award Amt

Award Amt

Tot CO Amt

Tot CO Amt

Total Amt

Total Amt

Est C.E.

Est C.E.

C.E. Costs

C.E. Costs

PERCENTAGES

PERCENTAGES

Contract
Used

Contract
Used

C.E.
Used

C.E.
Used

C.E.
Cost

C.E.
Cost

/ / /

         21,169.46

      86,599.41

        445,601.98

         21,169.46

     420,853.44

      86,599.41

   99.14Time Used

  100.04   409.08    40.89

    96.01

   100.04

    94.45

   409.08

   11.73

   40.89

% % %

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CN (Y/N)

Mod CE (Y/N)

Mod CE (Y/N)

Y

Y
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2    District Butte
Johnson, ShaneProject Mgr

14110         

      1,262,366.30

      6,061,077.24150

2019027000   

ARRA 69-1(27)22               

ELKHORN ROAD - SOUTH

P   P-69

      6,061,077.24

Work Phone 287-7985 Cell Phone N/A Email shajohnson@mt.gov

Contract No Contractor Nm JIM GILMAN EXCAVATING INC Award Amt

CO Amt

Cont Time

CO Days 33

 Adj Time 183 Cont Total       7,323,443.54

Award Dt 02/09/2010

Work Beg 04/05/2010

Sub Work Cmplt

Final Accpt

DAVIES-JIM (U1952)

REHAB (MINOR GRADE & OVERLAY)

Jefferson

None

      7,097,393.70

      7,496,925.72       1,262,366.30

      7,323,443.54

406 444-3424

11/16/2011

07/26/2012

      7,496,925.72

Project Mgr Totals for Johnson, Shane

Project Count 1

      7,097,393.70       6,061,077.24

      1,262,366.30

      7,323,443.54

1Cont Count 

Lat/Long 460759 1115840 Beg/End Term 22.3 31.8 Beg/End Sta 25+00.00 510+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        606,107.72

     606,108.00

        606,107.72

     606,108.00

180Time Chrg   98.36Time Used

  102.37   100.00     8.08

   102.37    100.00     8.08

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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2    District Butte
Liebel, DuaneProject Mgr

05809         

         63,175.50

      3,342,557.35160

3376087000   

ARRA 90-6(87)278              

EAST THREE FORKS INTERCHANGE

I   I-90

      3,342,557.35

Work Phone 547-3237 Cell Phone N/A Email dliebel@mt.gov

Contract No Contractor Nm TCA LLC Award Amt

CO Amt

Cont Time

CO Days 4

 Adj Time 164 Cont Total       3,405,732.85

Award Dt 09/08/2009

Work Beg 10/19/2009

Sub Work Cmplt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

RECONSTRUCTION, GRADING

Gallatin

None

      3,275,036.92

      3,241,633.77          63,175.50

      3,405,732.85

406 444-6250

02/02/2011

03/28/2013

      3,241,633.77

Project Mgr Totals for Liebel, Duane

Project Count 1

      3,275,036.92       3,342,557.35

         63,175.50

      3,405,732.85

1Cont Count 

Lat/Long 455406 1113204 Beg/End Term 278.3  Beg/End Sta 46+71.40 53+54.14

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        334,255.74

     300,068.00

        334,255.74

     300,068.00

162Time Chrg   98.78Time Used

   95.18    89.77     9.26

    95.18     89.77     9.26

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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2    District Butte
Starcevich, John R.Project Mgr

14309         

        613,651.83

        668,499.5840

6262008000   

ARRA 1806(8)                  

FRONT ST-MONTANA TO UTAH

U   U-1806

        668,499.58

Work Phone 494-9647 Cell Phone N/A Email

Contract No Contractor Nm JIM GILMAN EXCAVATING INC Award Amt

CO Amt

Cont Time

CO Days 43

 Adj Time 83 Cont Total       1,282,151.41

Award Dt 05/19/2009

Work Beg 06/23/2009

Sub Work Cmplt

Final Accpt

WALSH-JOE (U9423)

OVERLAYS

Silver Bow

None

        641,512.51

      1,387,757.30         613,651.84

      1,282,151.42

406 494-9622

12/20/2010

10/06/2011

      1,387,757.30

Project Mgr Totals for Starcevich, John R.

Project Count 1

        641,512.51         668,499.58

        613,651.84

      1,282,151.42

1Cont Count 

Lat/Long 455958 1123141 Beg/End Term 0.0 0.7 Beg/End Sta 0+00.0 37+19.0

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        100,274.94

     168,227.00

        100,274.94

     168,227.00

83Time Chrg  100.00Time Used

  108.24   167.77    12.12

   108.24    167.77    12.12

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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3    District Great Falls
Aafedt, RandyProject Mgr

04110         

            124.00

      6,245,714.2520

4813055000   

5754073000   

CM 5299(55)                   

ARRA-NH 60-2(73)92            

2002 INT IMPVTS - GTF

1OTH AVE S - 26TH TO 20TH ST - GTF

N   

N   

N-60

N-60

        236,315.12

      6,009,399.13

Work Phone 454-5920 Cell Phone 788-8753 Email raafedt@mt.gov

Contract No Contractor Nm UNITED MATERIALS OF GREAT FALLS INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 20 Cont Total       6,245,838.25

Award Dt 02/09/2010

Work Beg 03/15/2010

Sub Work Cmplt

Final Accpt

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Cascade

Cascade

None

None

TIED

TIED

               .00

      6,382,482.80

        228,597.07

      6,128,024.03

             64.00

             60.00

        236,379.12

      6,009,459.13

406 494-9636

406 494-9636

01/05/2012

01/31/2013

Contract Totals for 04110          

      6,356,621.10

      6,382,482.80       6,245,714.25

            124.00

      6,245,838.25
Project Count 2

Lat/Long

Lat/Long

472939

472939

1111605

1111605

Beg/End Term

Beg/End Term

91.2

92.2

92.8

92.8

Beg/End Sta

Beg/End Sta

 

131+27.31

 

166+77.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         18,905.21

        480,751.93

      32,194.39

     182,790.00

        499,657.14

     214,984.39

15Time Chrg   75.00Time Used

   96.71

  101.97

  170.29

   38.02

   14.08

    2.98

  101.77    43.03     3.38

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

Y

N

Y
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3    District Great Falls
Aafedt, RandyProject Mgr

11B08        

               .00

        852,174.6035

6265018000   

6267024000   

ARRA 5210(18)                 

ARRA 5205(24)                 

1ST AVE N - WEST OF RIVER DR

RIVER DR - 1ST TO 9TH

U   

U   

U-5210

U-5205

        317,727.35

        534,447.25

Work Phone 454-5920 Cell Phone 788-8753 Email raafedt@mt.gov

Contract No Contractor Nm UNITED MATERIALS OF GREAT FALLS INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 35 Cont Total         852,174.60

Award Dt 06/23/2009

Work Beg 08/17/2009

Sub Work Cmplt

Final Accpt

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

OVERLAYS

OVERLAYS

Cascade

Cascade

None

None

TIED

TIED

               .00

        443,101.75

        265,891.73

        512,553.12

               .00

               .00

        317,727.35

        534,447.25

406 454-5900

406 454-5900

02/10/2010

10/07/2010

Contract Totals for 11B08          

        778,444.85

        443,101.75         852,174.60

               .00

        852,174.60
Project Count 2

      7,135,065.95

Project Mgr Totals for Aafedt, Randy

Project Count 4

      6,825,584.55       7,097,888.85

            124.00

      7,098,012.85

2Cont Count 

Lat/Long

Lat/Long

473024

473050

1111837

1111815

Beg/End Term

Beg/End Term

1.56

1.7

1.63

2.8

Beg/End Sta

Beg/End Sta

69+01.90

23+94.50

72+65.00

79+94.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

         38,127.28

         64,133.67

      11,792.18

      20,371.42

        102,260.95

      32,163.60

        601,918.09

     247,147.99

34Time Chrg   97.14Time Used

   83.69

   95.90

   30.93

   31.76

    4.43

    3.97

   91.35    31.45     4.13

   100.52     41.06     3.46

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y



21 AUG 2014  MONTANA DEPARTMENT OF TRANSPORTATION 
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3    District Great Falls
Beckedahl, MarkProject Mgr

12T09        

        547,904.50

      9,185,714.21140

4046013000   

ARRA 3-4(13)101               

19 KM NW OF GLACIER CO LINE-NW

P   P-3

      9,185,714.20

Work Phone 873-8624 Cell Phone 450-2225 Email mbeckedahl@mt.gov

Contract No Contractor Nm SK CONSTRUCTION INC Award Amt

CO Amt

Cont Time

CO Days 2

 Adj Time 142 Cont Total       9,733,618.71

Award Dt 06/09/2009

Work Beg 07/13/2009

Sub Work Cmplt

Final Accpt

MCOMBER-CHRISTIE (U3065)

RECONSTRUCTION, GRADING

Glacier

None

      9,254,348.62

      9,986,151.20         547,904.50

      9,733,618.70

406 454-5900

09/19/2011

03/22/2012

      9,986,151.20

Project Mgr Totals for Beckedahl, Mark

Project Count 1

      9,254,348.62       9,185,714.20

        547,904.50

      9,733,618.70

1Cont Count 

Lat/Long 482928 1125219 Beg/End Term 101.0 110.6 Beg/End Sta 852+72.78 1336+76.72

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        826,714.28

     787,648.73

        826,714.28

     787,648.73

144Time Chrg  101.41Time Used

  102.59    95.27     7.89

   102.59     95.27     7.89

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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3    District Great Falls
Carlson, JackProject Mgr

04809         

08509         

-        53,811.00

         21,228.00

      7,147,550.48

        614,614.00

180

30

4480008000   

6268012000   

ARRA 430-1(8)5                

ARRA 5802(12)                 

JCT S-284 - WEST

CUSTER-GREEN MEADOW-MONTANA

S   

U   

S-430

U-5802

      7,147,550.48

        614,614.00

Work Phone 444-9320 Cell Phone 431-0074 Email jcarlson@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SCHELLINGER CONSTRUCTION CO INC

HELENA SAND & GRAVEL INC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

180

30

Cont Total

Cont Total

      7,093,739.48

        635,842.00

Award Dt

Award Dt

09/08/2009

06/09/2009

Work Beg

Work Beg

10/09/2009

08/03/2009

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCLEOD-KRAIG (U2176)

ROUSE-DUSTIN (U9174)

RECONSTRUCTION, GRADING

OVERLAYS

Lewis and Clark

Lewis and Clark

None

None

      7,845,961.28

        602,943.25

      7,391,600.78

        582,233.16

-        53,811.00

         21,228.00

      7,093,739.48

        635,842.00

406 444-6256

406 494-9636

08/10/2012

09/09/2010

09/26/2013

05/26/2011

      7,973,833.94

Project Mgr Totals for Carlson, Jack

Project Count 2

      8,448,904.53       7,762,164.48

-        32,583.00

      7,729,581.48

2Cont Count 

Lat/Long

Lat/Long

463705

463659

1114922

1120204

Beg/End Term

Beg/End Term

5.03

0.33

9.65

1.42

Beg/End Sta

Beg/End Sta

88+63.36

10+00.00

162+95.00

68+80.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        714,755.05

         67,607.54

     475,418.25

      49,463.84

        782,362.59

     524,882.09

173

32

Time Chrg

Time Chrg

   96.11

  106.67

Time Used

Time Used

  104.20

   91.57

   66.51

   73.16

    6.43

    8.50

   103.16     67.09     6.58

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y
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3    District Great Falls
Doran, BethProject Mgr

03T09        

07B09        

          8,196.00

-         7,025.00

      2,183,666.27

      2,273,342.67

120

120

2790032000   

4810039000   

ARRA 9003(32)                 

ARRA 9003(39)                 

MILK RIVER - EAST OF HARLEM

MILK RIVER - 7 KM W OF HARLEM

R   

R   

L-3-103

L-3-329

      2,183,666.26

      2,273,342.67

Work Phone 262-5521 Cell Phone N/A Email bdoran@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

DICK ANDERSON CONST INC - GT FLS

SLETTEN CONSTRUCTION CO INC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

120

120

Cont Total

Cont Total

      2,191,862.27

      2,266,317.67

Award Dt

Award Dt

05/26/2009

12/08/2009

Work Beg

Work Beg

07/10/2009

02/04/2010

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

MCCRAY-KEVIN (U5800)

MCCRAY-KEVIN (U5800)

BRIDGE CONSTRUCTION, REHAB AND R

BRIDGE CONSTRUCTION, REHAB AND R

Blaine

Blaine

None

None

      1,949,338.05

      2,253,652.60

      2,259,183.69

      2,217,563.40

          8,196.00

-         7,025.00

      2,191,862.26

      2,266,317.67

406 444-6265

406 444-6265

10/28/2010

11/18/2010

10/06/2011

01/31/2013

      4,476,747.09

Project Mgr Totals for Doran, Beth

Project Count 2

      4,202,990.65       4,457,008.93

          1,171.00

      4,458,179.93

2Cont Count 

Lat/Long

Lat/Long

482820

483128

1083327

1085119

Beg/End Term

Beg/End Term

 

 

 

 

Beg/End Sta

Beg/End Sta

10+00.00

10+13.71

16+83.78

16+00.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        218,366.63

        272,801.12

     231,608.61

     176,952.38

        491,167.75

     408,560.99

138

120

Time Chrg

Time Chrg

  115.00

  100.00

Time Used

Time Used

  103.07

   97.85

  106.06

   64.86

   10.25

    7.98

   100.42     83.18     9.13

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

Y

N

Y
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3    District Great Falls
Hibl, RichProject Mgr

04509         

04909         

06709         

          5,850.00

          9,223.00

         78,092.85

        950,887.05

      1,928,874.79

        376,361.46

100

75

75

4568080000   

5753004000   

4568081000   

ARRA 5299(80)                 

ARRA 101-1(4)2                

ARRA 5299(81)                 

SIDEWALK PROGRAM-GT FALLS-PHASE 2

SMELTER AVE & 10TH ST N-GREAT FALLS

SIDEWALK PROGRAM-GT FALLS-PHASE 3

L   

N   

L   

LOCAL

N-101

LOCAL

        950,887.05

      1,928,874.78

        376,361.46

Work Phone 454-5929 Cell Phone N/A Email rhibl@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

WALKER CONSTRUCTION INC

UNITED MATERIALS OF GREAT FALLS INC

UNITED MATERIALS OF GREAT FALLS INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

7

0

 Adj Time

 Adj Time

 Adj Time

100

82

75

Cont Total

Cont Total

Cont Total

        956,737.05

      1,938,097.79

        454,454.31

Award Dt

Award Dt

Award Dt

05/26/2009

10/06/2009

08/11/2009

Work Beg

Work Beg

Work Beg

07/06/2009

04/26/2010

09/17/2009

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

LLOYD-MIKI (U0413)

MCOMBER-CHRISTIE (U3065)

LLOYD-MIKI (U0413)

BIKE AND PEDESTRIAN

RECONSTRUCTION, GRADING

BIKE AND PEDESTRIAN

Cascade

Cascade

Cascade

None

None

None

        693,440.50

      2,110,484.13

        445,106.48

        989,112.08

      1,976,504.81

        474,705.59

          5,850.00

          9,223.00

         78,092.85

        956,737.05

      1,938,097.78

        454,454.31

406 444-9200

406 454-5900

406 444-9200

09/08/2010

11/23/2010

01/10/2011

03/24/2011

07/28/2011

07/28/2011

Project Mgr Totals for Hibl, Rich       3,249,031.11       3,256,123.29

Lat/Long

Lat/Long

Lat/Long

472927

473129

472935

1111646

1111724

1111643

Beg/End Term

Beg/End Term

Beg/End Term

 

2.34

 

 

2.43

 

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

99+85.17

 

 

104+18.37

 

Wrk Day

Cal Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

         95,088.71

        192,887.48

         37,636.15

      84,740.19

     152,690.00

      43,641.49

        325,612.34

88

66

55

Time Chrg

Time Chrg

Time Chrg

   88.00

   80.49

   73.33

Time Used

Time Used

Time Used

  103.38

  101.98

  104.46

   89.12

   79.16

  115.96

    8.57

    7.73

    9.19

   102.72     86.32     8.17

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

N

Y

Y

N
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3    District Great Falls
Hibl, Rich

Klette, Mike

Project Mgr

Project Mgr

06609         

-         1,223.00

      2,480,682.64120

5386033000   

ARRA 3-2(33)55                

2002-BIG MUDDY CREEK-NORTH OF BYNUM

P   P-3

      2,480,682.64

Work Phone

Work Phone

454-5929

278-7078

Cell Phone

Cell Phone

N/A

788-8755

Email

Email

rhibl@mt.gov

mklette@mt.gov

Contract No Contractor Nm SLETTEN CONSTRUCTION CO INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 120 Cont Total       2,479,459.64

Award Dt 06/23/2009

Work Beg 09/10/2009

Sub Work Cmplt

Final Accpt

MCCRAY-KEVIN (U5800)

BRIDGE CONSTRUCTION, REHAB AND R

Teton

None

      2,207,391.00

      2,297,419.43 -         1,223.00

      2,479,459.64

406 444-6265

12/14/2011

07/26/2012

      3,440,322.48

      2,297,419.43

Project Mgr Totals for 

Project Mgr Totals for 

Hibl, Rich

Klette, Mike

Project Count

Project Count

3

1

      3,249,031.11

      2,207,391.00

      3,256,123.29

      2,480,682.64

         93,165.85

-         1,223.00

      3,349,289.14

      2,479,459.64

3

1

Cont Count 

Cont Count 

Lat/Long 475905 1121855 Beg/End Term 55.4 55.9 Beg/End Sta 3+72.67 25+63.26

Wrk Day

Project Id

Project Id

Project Description

Project Description

Project No

Project No

Design Engineer/Phone No

Design Engineer/Phone No

Work Description

Work Description

County

County

Claim Status

Claim Status

System/Route

System/Route

Engineer Est

Engineer Est

Cont Paymts

Cont Paymts

Award Amt

Award Amt

Tot CO Amt

Tot CO Amt

Total Amt

Total Amt

Est C.E.

Est C.E.

C.E. Costs

C.E. Costs

PERCENTAGES

PERCENTAGES

Contract
Used

Contract
Used

C.E.
Used

C.E.
Used

C.E.
Cost

C.E.
Cost

/ / /

        248,068.26

     274,161.57

        325,612.34

        248,068.26

     281,071.68

     274,161.57

115Time Chrg   95.83Time Used

   92.66   110.52    11.93

   102.72

    92.66

    86.32

   110.52

    8.17

   11.93

% % %

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CN (Y/N)

Mod CE (Y/N)

Mod CE (Y/N)

Y

Y
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3    District Great Falls
Manderle, KasidyProject Mgr

E0209        

        329,750.00

      3,648,299.50

4320089000   

ARRA 15-4(89)240              

DEARBORN REST AREA

I   I-15

      3,648,299.50

Work Phone 454-5921 Cell Phone N/A Email kmanderle@mt.gov

Contract No Contractor Nm DICK ANDERSON CONST INC - GT FLS Award Amt

CO Amt

Cont Time

CO Days 394

 Adj Time Cont Total       3,978,049.50

Award Dt 07/28/2009

Work Beg 01/08/2010

Sub Work Cmplt

Final Accpt

MALONE-KEVIN (U0723)

BUILDINGS (SCALES, REST AREAS)

Cascade

None

      3,648,299.50

      3,971,349.51         329,750.00

      3,978,049.50

406 444-9369

07/28/2012

N/A

      3,971,349.51

Project Mgr Totals for Manderle, Kasidy

Project Count 1

      3,648,299.50       3,648,299.50

        329,750.00

      3,978,049.50

1Cont Count 

Lat/Long 470514 1115740 Beg/End Term   Beg/End Sta 239+60 239+96

Cmplt Dt09/07/2010

10/06/2011

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        200,656.47

     278,081.04

        200,656.47

     278,081.04

  102.81Time Used

   99.83   138.59     7.00

    99.83    138.59     7.00

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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3    District Great Falls
Woodhouse, HaroldProject Mgr

09609         

13609         

               .00

        132,389.00

         37,166.75

        847,280.51

20

40

6061013000   

6084019000   

4724050000   

ARRA 279-1(13)4               

ARRA 280-1(19)5               

ARRA 25(50)                   

SF069 - FLASHER - N OF HELENA

SF069 - FLASHER - YORK RD. - NE OF HELE

2000-SFTY-WYLIE DR-N EAST HELENA

S   

S   

X   

S-279

S-280

LOCAL

         17,089.50

         20,077.25

        847,280.51

Work Phone 264-5262 Cell Phone 788-8765 Email hwoodhouse@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

(OBS)WESTERN TRAFFIC CONTROL INC

BULLOCK CONTRACTING LLC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

8

 Adj Time

 Adj Time

20

48

Cont Total

Cont Total

         37,166.75

        979,669.51

Award Dt

Award Dt

07/07/2009

07/07/2009

Work Beg

Work Beg

08/20/2009

08/03/2009

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

SAFETY

SAFETY

SAFETY

Lewis and Clark

Lewis and Clark

Lewis and Clark

None

None

None

TIED

TIED

         22,806.00

               .00

        876,919.05

         16,530.50

         19,063.50

      1,000,429.79

               .00

               .00

        132,389.00

         17,089.50

         20,077.25

        979,669.51

406 444-6217

406 444-6217

406 494-9636

04/19/2010

10/26/2010

11/19/2010

05/26/2011

Contract Totals for 09609          

         35,594.00

         22,806.00          37,166.75

               .00

         37,166.75
Project Count 2

Project Mgr Totals for Woodhouse, Harold         899,725.05         884,447.26

Lat/Long

Lat/Long

Lat/Long

464213

463847

463616

1120623

1115339

1115559

Beg/End Term

Beg/End Term

Beg/End Term

3.8

4.5

0.7

4.6

4.7

1.5

Beg/End Sta

Beg/End Sta

Beg/End Sta

 

 

10+00.00

 

 

22+75.00

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

          4,272.38

          5,019.31

         84,728.05

       9,182.27

       7,866.88

     160,527.14

          9,291.69

      17,049.15

         94,019.74

20

48

Time Chrg

Time Chrg

  100.00

  100.00

Time Used

Time Used

   96.73

   94.95

  102.12

  214.92

  156.73

  189.46

   55.55

   41.27

   16.05

   95.77   183.49    47.90

   101.89    188.87    17.14

%

%

%

%

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y

Y

Y
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3    District Great Falls
Woodhouse, HaroldProject Mgr Work Phone 264-5262 Cell Phone 788-8765 Email hwoodhouse@mt.gov

      1,036,023.79

Project Mgr Totals for Woodhouse, Harold

Project Count 3

        899,725.05         884,447.26

        132,389.00

      1,016,836.26

2Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

         94,019.74

     177,576.29

   101.89    188.87    17.14% % %

Mod CN (Y/N)

Mod CE (Y/N)
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4    District Glendive
Bacon, DaveProject Mgr

12609         

               .00

      2,714,672.95150

5145009000   

4828015000   

ARRA 27-1(9)2                 

ARRA 9013(15)                 

STRUCTURES - NE OF EKALAKA

STRUCTURES - NW OF BAKER

P   

L   

P-27

L-13-12

      2,092,635.02

        622,037.91

Work Phone 345-8244 Cell Phone N/A Email

Contract No Contractor Nm FRANZ CONSTRUCTION INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 150 Cont Total       2,714,672.95

Award Dt 07/07/2009

Work Beg 09/15/2009

Sub Work Cmplt

Final Accpt

WALTER-SCOTT (U2043)

FRANK-JAMES (U2859)

BRIDGE CONSTRUCTION, REHAB AND R

DRAINAGE

Carter

Fallon

None

None

TIED

TIED

      1,918,864.25

               .00

      2,101,668.12

        617,571.60

               .00

               .00

      2,092,635.02

        622,037.91

406 444-6252

406 345-8214

12/29/2011

01/31/2013

Contract Totals for 12609          

      2,719,239.72

      1,918,864.25       2,714,672.93

               .00

      2,714,672.93
Project Count 2

      2,719,239.72

Project Mgr Totals for Bacon, Dave

Project Count 2

      1,918,864.25       2,714,672.93

               .00

      2,714,672.93

1Cont Count 

Lat/Long

Lat/Long

455434

462259

1043208

1041024

Beg/End Term

Beg/End Term

2.3

 

6.8

 

Beg/End Sta

Beg/End Sta

158+46.00

7+05.64

358+73.47

34+74.41

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        209,263.50

         62,203.79

     156,031.00

      74,213.97

        271,467.29

     230,244.97

        271,467.29

     230,244.97

151Time Chrg  100.67Time Used

  100.43

   99.28

   74.56

  119.31

    7.42

   12.02

  100.17    84.81     8.47

   100.17     84.81     8.47

%

%

%

%

%

%

%

% % %

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

N

Y

N
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4    District Glendive
Baisch, Kevin C.Project Mgr

16T09        

         94,722.81

     11,639,238.83175

4138029000   

ARRA-MT-PLH 323-1(29)35       

40 KM S OF EKALAKA - S (PH III)

S   S-323

     11,639,238.83

Work Phone 345-8240 Cell Phone N/A Email kbaisch@mt.gov

Contract No Contractor Nm FOOTHILLS CONTRACTING INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 175 Cont Total      11,733,961.64

Award Dt 06/09/2009

Work Beg 07/16/2009

Sub Work Cmplt

Final Accpt

DALSOGLIO-MICHAEL (U1921)

RECONSTRUCTION, GRADING

Carter

None

     13,689,080.83

     12,231,351.75          94,722.81

     11,733,961.64

406 444-6250

12/19/2012

07/25/2013

     12,231,351.75

Project Mgr Totals for Baisch, Kevin C.

Project Count 1

     13,689,080.83      11,639,238.83

         94,722.81

     11,733,961.64

1Cont Count 

Lat/Long 454538 1042525 Beg/End Term 50.54 35.19 Beg/End Sta 1081+49.00 1892+22.19

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

      1,163,923.88

     804,590.91

      1,163,923.88

     804,590.91

192Time Chrg  109.71Time Used

  104.24    69.13     6.58

   104.24     69.13     6.58

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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4    District Glendive
Davis, Walter RProject Mgr

01D09        

06910         

         53,061.26

        850,980.27

      2,270,081.58

     13,396,719.55210

6104874000   

4058062000   

ARRA 0002(874)                

NH-ARRA 1-10(62)633           

D4-CULVERTS-PHASE III

BIG MUDDY CREEK - WEST

N   

N   

DIST WIDE

N-1

      2,270,081.58

     13,396,719.55

Work Phone 653-6725 Cell Phone N/A Email wdavis@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

MARTIN CONSTRUCTION INC

SK CONSTRUCTION INC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

12

5

 Adj Time

 Adj Time 215

Cont Total

Cont Total

      2,323,142.84

     14,247,699.82

Award Dt

Award Dt

01/26/2010

10/19/2010

Work Beg

Work Beg

04/09/2010

11/17/2010

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

GILBERT-KEVIN (U2995)

PRIEBE-GABE (U2177)

DRAINAGE

RECONSTRUCTION, GRADING

STATEWIDE

Roosevelt

None

None

      2,651,889.65

     12,833,726.70

      2,333,403.40

     14,255,091.74

         53,061.27

        850,980.27

      2,323,142.85

     14,247,699.82

406 444-6230

406 444-5446

12/07/2011

05/07/2013

07/25/2013

05/29/2014

     16,588,495.14

Project Mgr Totals for Davis, Walter R

Project Count 2

     15,485,616.35      15,666,801.13

        904,041.54

     16,570,842.67

2Cont Count 

Lat/Long

Lat/Long

470636

480957

1044251

1044147

Beg/End Term

Beg/End Term

 

632.88

 

639.64

Beg/End Sta

Beg/End Sta

 

355+34.00

 

714+20.61

Cmplt Dt

Wrk Day

12/03/2010

12/15/2010

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        272,409.79

      1,339,671.96

     254,446.49

     650,962.00

      1,612,081.75

     905,408.49

213Time Chrg

   78.38

   99.07

Time Used

Time Used

  100.44

  100.05

   93.41

   48.59

   10.90

    4.57

   100.11     56.16     5.46

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

N

N

N

N
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4    District Glendive
Jones, Jim AProject Mgr

02809         

          5,372.18

      6,595,967.64180

4052019000   

ARRA 27-2(19)24               

JUNCTION S-322 - SOUTH

P   P-27

      6,595,967.64

Work Phone 233-3604 Cell Phone N/A Email jajones@mt.gov

Contract No Contractor Nm PRINCE INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 180 Cont Total       6,601,339.82

Award Dt 08/25/2009

Work Beg 09/28/2009

Sub Work Cmplt

Final Accpt

FRANK-JAMES (U2859)

RECONSTRUCTION, GRADING

Fallon

None

      7,434,270.45

      6,690,233.82           5,372.18

      6,601,339.82

406 345-8214

10/05/2012

01/31/2013

      6,690,233.82

Project Mgr Totals for Jones, Jim A

Project Count 1

      7,434,270.45       6,595,967.64

          5,372.18

      6,601,339.82

1Cont Count 

Lat/Long 461439 1042012 Beg/End Term 23.64 28.94 Beg/End Sta 10+00.00 1565+65.20

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        659,596.76

     485,457.03

        659,596.76

     485,457.03

170Time Chrg   94.44Time Used

  101.35    73.60     7.26

   101.35     73.60     7.26

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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4    District Glendive
Pedersen, JiroProject Mgr

01609         

               .00

      2,671,154.5750

6526009000   

ARRA 34-1(9)0                 

PLENTYWOOD - NORTH

N   N-34

      2,671,154.57

Work Phone 653-6725 Cell Phone N/A Email

Contract No Contractor Nm PRINCE INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 50 Cont Total       2,671,154.57

Award Dt 06/23/2009

Work Beg 06/01/2010

Sub Work Cmplt

Final Accpt

GUTOWSKY-JERRY (U3288)

OVERLAYS

Sheridan

None

      2,950,212.75

      2,576,152.72                .00

      2,671,154.57

406 444-6232

11/19/2010

07/28/2011

      2,576,152.72

Project Mgr Totals for Pedersen, Jiro

Project Count 1

      2,950,212.75       2,671,154.57

               .00

      2,671,154.57

1Cont Count 

Lat/Long 485305 1043446 Beg/End Term  0.0  15.4 Beg/End Sta 0+00.0 811+91.8

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        347,250.09

     110,248.04

        347,250.09

     110,248.04

68Time Chrg  136.00Time Used

   96.44    31.75     4.28

    96.44     31.75     4.28

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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4    District Glendive
Phillips, JerryProject Mgr

11606         

12B08        

        654,761.93

-           536.40

      4,844,530.10

      1,748,151.33

180

4830059000   

5917039000   

ARRA 94-3(59)88               

ARRA 39-1(39)4                

D4 - INTERSTATE STRUCTURE REHAB

NORTH OF LAME DEER - NORTH

I   

P   

I-94

P-39

      4,844,530.10

      1,748,151.33

Work Phone 233-3612 Cell Phone N/A Email jphillips@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

SLETTEN CONSTRUCTION CO INC

PRINCE INC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

36

0

 Adj Time

 Adj Time

216 Cont Total

Cont Total

      5,499,292.03

      1,747,614.93

Award Dt

Award Dt

07/07/2009

05/26/2009

Work Beg

Work Beg

08/10/2009

06/12/2009

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

WALTER-SCOTT (U2043)

LUNDMAN-GARY (U5379)

BRIDGE CONSTRUCTION, REHAB AND R

OVERLAYS

DISTRICT WIDE, GLENDIVE

Rosebud

None

None

      4,260,988.00

      1,659,044.35

      5,500,511.30

      1,272,814.70

        654,761.94

-           536.40

      5,499,292.04

      1,747,614.93

406 444-6252

406 345-8228

11/01/2011

12/08/2009

05/24/2012

07/29/2010

      6,773,326.00

Project Mgr Totals for Phillips, Jerry

Project Count 2

      5,920,032.35       6,592,681.43

        654,225.54

      7,246,906.97

2Cont Count 

Lat/Long

Lat/Long

463314

454345

1053755

1063935

Beg/End Term

Beg/End Term

88.10

4.2

248.85

12.3

Beg/End Sta

Beg/End Sta

 

0+00.00

 

430+25.1

Wrk Day

Cmplt Dt10/09/2009

10/09/2009

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        484,453.01

        157,333.62

     408,419.44

      87,440.50

        641,786.63

     495,859.94

204Time Chrg   94.44

  100.00

Time Used

Time Used

  100.02

   72.83

   84.31

   55.58

    7.43

    6.87

    93.47     77.26     7.32

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y
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4    District Glendive
Pisk, RandalProject Mgr

05B09        

11T09        

14T09        

        122,786.23

               .00

               .00

      7,865,927.44

        471,539.57

      2,096,638.61

210

4481006000   

6241016001   

6527004000   

ARRA-STPS 208-1(6)0           

ARRA 32-2(16)52               

ARRA 51-2(4)19                

JCT US 191 - WHITEWATER

SCOBEY-NORTH (PH II S & C)

RICHEY - WEST

S   

P   

P   

S-208

P-32

P-51

      7,865,927.44

        471,539.57

      2,096,638.61

Work Phone 228-9478 Cell Phone N/A Email

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

WICKENS CONSTRUCTION INC

RIVERSIDE CONTRACTING INC - MSLA

PRINCE INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

0

 Adj Time

 Adj Time

 Adj Time

210 Cont Total

Cont Total

Cont Total

      7,988,713.67

        471,539.57

      2,096,638.61

Award Dt

Award Dt

Award Dt

11/03/2009

05/19/2009

05/26/2009

Work Beg

Work Beg

Work Beg

03/29/2010

06/29/2009

07/13/2009

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

LUNDMAN-GARY (U5379)

RECONSTRUCTION, GRADING

SEAL & COVER

OVERLAYS

Phillips

Daniels

Dawson

None

None

None

      9,579,775.05

        435,843.09

      2,089,108.00

      7,874,110.06

        421,383.14

      1,902,684.93

        122,786.23

               .00

               .00

      7,988,713.67

        471,539.57

      2,096,638.61

406 345-8214

406 444-6230

406 345-8228

08/10/2012

12/21/2009

12/21/2009

07/25/2013

07/29/2010

07/29/2010

Project Mgr Totals for Pisk, Randal      12,104,726.14      10,434,105.62

Lat/Long

Lat/Long

Lat/Long

484243

485417

473648

1073957

1052502

1050821

Beg/End Term

Beg/End Term

Beg/End Term

0.0

51.520

18.73

9.4

65.820

27.81

Beg/End Sta

Beg/End Sta

Beg/End Sta

10+00.00

0+72.20

1036+54.6

161+75.49

754+68.2

1516+54.6

Wrk Day

Cmplt Dt

Cmplt Dt

10/16/2009

10/16/2009

10/16/2009

10/16/2009

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        786,592.74

         47,153.96

        209,663.86

     555,773.27

      28,890.06

      87,180.87

      1,043,410.56

190Time Chrg   90.48

  100.00

  100.00

Time Used

Time Used

Time Used

   98.57

   89.36

   90.75

   70.66

   61.27

   41.58

    7.06

    6.86

    4.58

    96.60     64.39     6.59

%

%

%

%

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y

Y

Y
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4    District Glendive
Pisk, RandalProject Mgr Work Phone 228-9478 Cell Phone N/A Email

     10,198,178.13

Project Mgr Totals for Pisk, Randal

Project Count 3

     12,104,726.14      10,434,105.62

        122,786.23

     10,556,891.85

3Cont Count 

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

      1,043,410.56

     671,844.20

    96.60     64.39     6.59% % %

Mod CN (Y/N)

Mod CE (Y/N)
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5    District Billings
Dyekman, JeffProject Mgr

10909         

13309         

        184,869.07

-         8,819.24

      5,199,668.16

      8,478,131.62

115

190

4666011000   

4666009001   

ARRA 1031(11)                 

ARRA 1031(9)                  

SHILOH ROAD CORRIDOR-BILLINGS

CANYON CREEK NORTH - BILLINGS

U   

U   

U-1031

U-1031

      5,199,668.15

      8,478,131.62

Work Phone 657-0246 Cell Phone N/A Email jdyekman@mt.gov

Contract No

Contract No

Contractor Nm

Contractor Nm

KNIFE RIVER CORPORATION - BLGS

(OBS)RIVERSIDE SAND & GRAVEL INC

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

42

-1

 Adj Time

 Adj Time

157

189

Cont Total

Cont Total

      5,384,537.23

      8,469,312.38

Award Dt

Award Dt

10/06/2009

05/19/2009

Work Beg

Work Beg

11/13/2009

06/15/2009

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

BENTE-FREDRICK (U0547)

BENTE-FREDRICK (U0547)

RECONSTRUCTION, GRADING

RECONSTRUCTION, GRADING

Yellowstone

Yellowstone

None

None

      5,816,616.69

      9,582,573.37

      5,413,721.41

      8,788,166.23

        184,869.06

-         8,819.24

      5,384,537.21

      8,469,312.38

406 444-7634

406 444-7634

12/08/2011

09/20/2011

10/31/2013

07/25/2013

     14,201,887.64

Project Mgr Totals for Dyekman, Jeff

Project Count 2

     15,399,190.06      13,677,799.77

        176,049.82

     13,853,849.59

2Cont Count 

Lat/Long

Lat/Long

454544

474405

1083703

1083703

Beg/End Term

Beg/End Term

1.938

4.762

2.912

2.912

Beg/End Sta

Beg/End Sta

48+67.96

3+13.05

32+96.42

32+96.42

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        623,960.18

        847,813.16

     340,127.60

     734,121.20

      1,471,773.34

   1,074,248.80

163

219

Time Chrg

Time Chrg

  103.82

  115.87

Time Used

Time Used

  100.54

  103.76

   54.51

   86.59

    6.28

    8.35

   102.51     72.99     7.56

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

N

Y

N
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5    District Billings
Leligdowicz, JoeProject Mgr

02C09        

        245,603.96

      6,184,834.4590

5178068000   

ARRA-IM 94-1(68)24            

POMPEYS PILLAR - WACO INTCH

I   I-94

      6,184,834.44

Work Phone 665-2774 Cell Phone N/A Email jleligdowicz@mt.gov

Contract No Contractor Nm PRINCE INC Award Amt

CO Amt

Cont Time

CO Days 4

 Adj Time 94 Cont Total       6,430,438.41

Award Dt 04/06/2010

Work Beg 09/21/2010

Sub Work Cmplt

Final Accpt

NEVILLE-GARY (U6481)

OVERLAYS

Yellowstone

None

      7,063,460.20

      6,271,512.85         245,603.96

      6,430,438.40

406 657-0232

12/27/2011

09/27/2012

      6,271,512.85

Project Mgr Totals for Leligdowicz, Joe

Project Count 1

      7,063,460.20       6,184,834.44

        245,603.96

      6,430,438.40

1Cont Count 

Lat/Long 460049 1075201 Beg/End Term 23.91 26.03 Beg/End Sta 0+03.80 667+20.70

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        494,786.76

     143,033.18

        494,786.76

     143,033.18

108Time Chrg  114.89Time Used

   97.53    28.91     2.28

    97.53     28.91     2.28

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y



21 AUG 2014  MONTANA DEPARTMENT OF TRANSPORTATION 

SiteManager ARRA Contracts Construction Report STMR0112

Page 40 of 45 

5    District Billings
Muhlbeier, JayProject Mgr

06809         

-         4,507.07

      3,450,648.16120

4486004000   

ARRA 421-1(4)6                

7 KM EAST OF COLUMBUS - EAST

S   S-421

      3,450,648.14

Work Phone 657-0241 Cell Phone 670-7889 Email jmuhlbeier@mt.gov

Contract No Contractor Nm OFTEDAL CONSTRUCTION INC Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 120 Cont Total       3,446,141.09

Award Dt 09/08/2009

Work Beg 10/23/2009

Sub Work Cmplt

Final Accpt

MALONE-KEVIN (U0723)

OVERLAYS

Stillwater

None

      4,133,483.00

      3,377,769.15 -         4,507.07

      3,446,141.07

406 444-9369

11/08/2011

09/27/2012

      3,377,769.15

Project Mgr Totals for Muhlbeier, Jay

Project Count 1

      4,133,483.00       3,450,648.14

-         4,507.07

      3,446,141.07

1Cont Count 

Lat/Long 453339 1090858 Beg/End Term 5.89 8.47 Beg/End Sta 10+60.00 54+00.00

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        345,064.81

     178,316.00

        345,064.81

     178,316.00

119Time Chrg   99.17Time Used

   98.02    51.68     5.28

    98.02     51.68     5.28

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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5    District Billings
Ramaeker, TimothyProject Mgr

01709         

08609         

11109         

               .00

               .00

          2,519.00

      1,127,776.96

      2,098,756.45

        496,911.12

30

45

60

5572157000   

5750033000   

6276004000   

ARRA 90-8(157)446             

ARRA 37-1(33)27               

ARRA 1028(4)                  

PINEHILLS INTERCHANGE - WEST

BUSBY - NE

LOCKWOOD - SOUTHEAST

I   

N   

U   

I-90

N-37

U-1028

      1,127,776.96

      2,098,756.45

        496,911.12

Work Phone 657-0271 Cell Phone N/A Email tramaeker@mt.gov

Contract No

Contract No

Contract No

Contractor Nm

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING INC - MSLA

RIVERSIDE CONTRACTING INC - MSLA

HL OSTERMILLER CONSTRUCTION  INC

Award Amt

Award Amt

Award Amt

CO Amt

CO Amt

CO Amt

Cont Time

Cont Time

Cont Time

CO Days

CO Days

CO Days

0

0

8

 Adj Time

 Adj Time

 Adj Time

30

45

68

Cont Total

Cont Total

Cont Total

      1,127,776.96

      2,098,756.45

        499,430.12

Award Dt

Award Dt

Award Dt

07/28/2009

07/07/2009

05/19/2009

Work Beg

Work Beg

Work Beg

08/08/2009

07/21/2009

06/26/2009

Sub Work Cmplt

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

Final Accpt

NELSON-RODNEY (U6449)

NYE-JOSEPH (U0269)

NELSON-RODNEY (U6449)

OVERLAYS

OVERLAYS

OVERLAYS

Yellowstone

Big Horn

Yellowstone

None

None

None

      1,317,930.00

      1,910,182.45

        527,625.50

      1,072,903.87

      2,065,660.43

        417,526.27

               .00

               .00

          2,519.00

      1,127,776.96

      2,098,756.45

        499,430.12

406 657-0229

406 444-6267

406 657-0229

12/04/2009

12/04/2009

09/14/2010

03/24/2011

01/27/2011

07/28/2011

Lat/Long

Lat/Long

Lat/Long

454734

453432

454754

1082818

1065253

1082627

Beg/End Term

Beg/End Term

Beg/End Term

445.97

27.138

0.12

456.58

33.061

1.46

Beg/End Sta

Beg/End Sta

Beg/End Sta

472+32.97

143+20.00

29+20

1157+15.00

451+73.30

496+75

Wrk Day

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

/

/

/

        101,499.93

        188,888.08

         59,629.33

      76,290.73

      78,830.60

      68,681.68

30

31

68

Time Chrg

Time Chrg

Time Chrg

  100.00

   68.89

  100.00

Time Used

Time Used

Time Used

   95.13

   98.42

   83.60

   75.16

   41.73

  115.18

    7.11

    3.82

   16.45

%

%

%

%

%

%

%

%

%

%

%

%

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y

Y

Y
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5    District Billings
Ramaeker, TimothyProject Mgr

15B08        

        668,236.90

      7,214,767.3080

5175098000   

ARRA 90-9(98)473              

BIG HORN COUNTY LINE - EAST

I   I-90

      7,214,767.30

Work Phone 657-0271 Cell Phone N/A Email tramaeker@mt.gov

Contract No Contractor Nm PRINCE INC Award Amt

CO Amt

Cont Time

CO Days 21

 Adj Time 101 Cont Total       7,883,004.20

Award Dt 05/19/2009

Work Beg 08/13/2009

Sub Work Cmplt

Final Accpt

NELSON-RODNEY (U6449)

OVERLAYS

Big Horn

None

      8,914,763.07

      7,962,842.43         668,236.90

      7,883,004.20

406 657-0229

12/01/2010

07/28/2011

     11,518,933.00

Project Mgr Totals for Ramaeker, Timothy

Project Count 4

     12,670,501.02      10,938,211.83

        670,755.90

     11,608,967.73

4Cont Count 

Lat/Long 454603 1075529 Beg/End Term 473.2 486.5 Beg/End Sta 881+59.43 1583+81.50

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        721,476.73

     244,999.00

      1,071,494.07

     468,802.01

101Time Chrg  100.00Time Used

  101.01    33.96     3.08

    99.22     43.75     4.07

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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5    District Billings
Shefelbine, JasonProject Mgr

04609         

13B08        

               .00

         28,010.00

      2,862,127.36

      1,267,402.90

40

30

5748089000   

6245026000   

ARRA 90-7(89)364              

ARRA 308-1(26)7               

BOULDER RIVER - WEST

BELFRY - WEST

I   

S   

I-90

S-308

      2,862,127.36

      1,267,402.90

Work Phone 657-0277 Cell Phone N/A Email

Contract No

Contract No

Contractor Nm

Contractor Nm

RIVERSIDE CONTRACTING INC - MSLA

KNIFE RIVER CORPORATION - BLGS

Award Amt

Award Amt

CO Amt

CO Amt

Cont Time

Cont Time

CO Days

CO Days

0

0

 Adj Time

 Adj Time

40

30

Cont Total

Cont Total

      2,862,127.36

      1,295,412.90

Award Dt

Award Dt

06/23/2009

05/26/2009

Work Beg

Work Beg

04/05/2010

07/06/2009

Sub Work Cmplt

Sub Work Cmplt

Final Accpt

Final Accpt

NYE-JOSEPH (U0269)

DAHLKE-RYAN (U4059)

OVERLAYS

OVERLAYS

Sweet Grass

Carbon

None

None

      2,860,166.86

      1,499,470.40

      2,667,435.39

      1,177,839.51

               .00

         28,010.00

      2,862,127.36

      1,295,412.90

406 444-6267

406 444-7292

11/22/2010

12/23/2009

07/28/2011

07/28/2011

      3,845,274.90

Project Mgr Totals for Shefelbine, Jason

Project Count 2

      4,359,637.26       4,129,530.26

         28,010.00

      4,157,540.26

2Cont Count 

Lat/Long

Lat/Long

454933

450933

1095739

1090525

Beg/End Term

Beg/End Term

364.00

6.6

368.99

14.6

Beg/End Sta

Beg/End Sta

1536+43.00

293+00.00

1798+95.82

729+66.20

Wrk Day

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/

/

/

/

/

/

        343,455.28

        177,436.41

      99,626.33

      94,221.91

        520,891.69

     193,848.24

53

24

Time Chrg

Time Chrg

  132.50

   80.00

Time Used

Time Used

   93.20

   90.92

   29.01

   53.10

    3.73

    8.00

    92.49     37.21     5.04

%

%

%

%

%

%

%

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y

Y

Y
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5    District Billings
Thronson, TedProject Mgr

01B09        

         26,234.92

      3,316,850.24120

3927002000   

ARRA 6905(2)                  

8TH AVE - MAIN TO 9TH - LAUREL

U   U-6905

      3,316,850.23

Work Phone 657-0260 Cell Phone N/A Email tthronson@mt.gov

Contract No Contractor Nm KNIFE RIVER CORPORATION - BLGS Award Amt

CO Amt

Cont Time

CO Days 0

 Adj Time 120 Cont Total       3,343,085.16

Award Dt 10/20/2009

Work Beg 01/22/2010

Sub Work Cmplt

Final Accpt

STUDT-MARK (U8724)

RECONSTRUCTION, GRADING

Yellowstone

None

      3,520,071.76

      3,323,773.39          26,234.92

      3,343,085.15

406 444-9191

06/29/2012

01/31/2013

      3,323,773.39

Project Mgr Totals for Thronson, Ted

Project Count 1

      3,520,071.76       3,316,850.23

         26,234.92

      3,343,085.15

1Cont Count 

Lat/Long 454024 1084655 Beg/End Term 0.0 0.7 Beg/End Sta 0+00.00 10+55.16

Wrk Day

Project Id

Project Description

Project No

Design Engineer/Phone No

Work Description

County

Claim Status

System/Route

Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs

PERCENTAGES

Contract
Used

C.E.
Used

C.E.
Cost

/ / /

        398,022.03

     203,471.56

        398,022.03

     203,471.56

120Time Chrg  100.00Time Used

   99.42    51.12     6.12

    99.42     51.12     6.12

% % %

%

% % %

Mod CN (Y/N)

Mod CE (Y/N)

Y

Y
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Engineer Est

Cont Paymts

Award Amt

Tot CO Amt

Total Amt

Est C.E.

C.E. Costs Contract
Used

C.E.
Used

C.E.
Cost

PERCENTAGES

     49,576,666.97

     43,353,425.35

     41,055,979.49

      2,926,108.68

     43,982,088.17

District 1 - Missoula       2,844,047.07

   2,930,621.33

  98.57 %  103.04 %     6.76 %

10

15

Cont Count

Project Count

District 2 - Butte

Cont Count

Project Count

16

16

     38,847,659.80

     37,489,275.88

     34,461,093.78

      3,180,578.16

     37,641,671.94

      3,487,278.70

   4,293,641.15

  99.60 % 123.1 %    11.45 %

District 3 - Great Falls

Cont Count

Project Count

14

17

     39,238,601.51

     40,144,602.05

     38,772,329.15

      1,070,698.35

     39,843,027.50

      3,570,519.52

   3,460,389.47

 100.76 %   96.92 %     8.62 %

District 4 - Glendive

Cont Count

Project Count

11

12

     60,195,135.17

     56,831,888.28

     56,314,622.15

      1,781,148.30

     58,095,770.45

      5,739,516.96

   4,260,937.86

  97.82 %   74.24 %     7.50 %

District 5 - Billings

Cont Count

Project Count

11

11

     47,146,343.30

     41,996,750.92

     41,697,874.67

      1,142,147.53

     42,840,022.20

      4,302,032.70

   2,630,224.45

  98.03 %   61.14 %     6.26 %

Statewide Totals

Project Count

Cont Count 62

71

    224,388,717.26

    221,884,972.70

    212,301,899.24

     10,100,681.02

    222,402,580.26

     19,943,394.95

  15,195,857.79

  99.77   76.19     6.85% % %


