
MT‐1 West of Anaconda to Georgetown Lake Corridor Planning Study
STUDY SCHEDULE
WORK TASKS AND DESCRIPTIONS Apr‐11 May‐11 Jun‐11 Jul‐11 Aug‐11 Sep‐11 Oct‐11 Nov‐11 Dec‐11
     Task 1: Interactive Project Evaluation (completed)
     Task 2: Project Management and Accounting
     Task 3: Develop Community & Stakeholder Information Plan & Website
     Task 4: Supplement Existing and Projected Conditions Report
     Task 5: Identify Needs, Issues, Goals, and Screening Criteria
     Task 6: Determine Improvement Options Advanced and Not Advanced
     Task 7: Recommend Improvement Options
     Task 8: Prepare Corridor Study Report

Informational Meetings
Resource Agency Meeting
Planning Team Meetings

MISCELLANEOUS DELIVERABLES
     Community & Stakeholder Information Plan (CSIP)
     Corridor Study Website
     Supplemental Memo to the Existing & Projected Conditions Report
     List/Description of Corridor Transportation Deficiencies
     Maps of Known Environmentally Sensitive Areas
     Summary of Comments/Concerns by Resource Agencies
     List of Initial Avoidance Areas, Potential Mitigation Needs & Opportunites
     Project Newsletters ‐ 2 total
     Press Releases/Advertisements
     List and Description of Corridor Needs, Issues and Goals
     List of Screening Criteria
     List and Description of the Range of Improvement Options
     Documentation of Analysis (Methods and Findings) of Improvements Options
     Documentation of Improvement Options Advanced & Not Advanced
     Package of Improvement Options and/or Options for Improving the Corridor
     List and Description of Potential Impacts and Mitigation Opportunities
     Corridor Study Report
     Statement of Purpose and Need
     Final List of Recommendations and Next Steps
     Meeting Agendas and Minutes


