



Tongue River Road (S-332) Corridor Planning Study

STUDY SCHEDULE

WORK TASKS AND DESCRIPTIONS	JAN-12	FEB-12	MAR-12	APR-12	MAY-12	JUNE-12	JULY-12	AUG-12	SEP-12	OCT-12	NOV-12	DEC-12
Task 1: Interactive Project Evaluation (Scope, Schedule & Budget)		■										
Task 2: Project Management and Accounting		■	■	■	■	■	■	■	■	■	■	■
Task 3: Develop Community and Agency Participation Plan			■									
Task 4: Develop Existing and Projected Conditions Report			■	■	■							
Task 5: Identify Needs, Issues, Goals, and Screening Criteria				■	■	■						
Task 6: Develop, Analyze & Recommend Improvement Options					■	■	■	■				
Task 7: Prepare Corridor Study Report								■	■	■	■	■
MEETINGS												
Informational Meeting					★					★		
Resource Agency Meeting					★							
Planning Team Meetings (14 Total)		■	■	■	■	■	■	■	■	■	■	■
MISCELLANEOUS DELIVERABLES												
Corridor Study Website		■	■	■	■	■	■	■	■	■	■	■
Community and Agency Participation Plan (CAPP)		■										
Study Newsletters / Flyers				■					■			
Press Releases/Advertisements				●					●			
Environmental Scan (by MDT)			●									
Existing and Projected Conditions Report			■	■								
List/Description of Corridor Transportation Deficiencies				■								
List of Initial Avoidance Areas, Potential Mitigation Needs & Opportunites				■	■							
Summary of Comments/Concerns by Resource Agencies					■	■						
List and Description of Corridor Needs, Issues and Goals					■	■						
List of Screening Criteria					■	■	■					
List and Description of the Range of Improvement Options						■	■					
Documentation of Analysis (Methods and Findings) of Improvements Options						■	■	■				
Documentation of Improvement Options Advanced & Not Advanced							■	■	■			
Package of Improvement Options and/or Options for Improving the Corridor								■	■	■		
List and Description of Potential Impacts and Mitigation Opportunities								■	■	■		
Statement of Purpose and Need								■	■	■	■	
Corridor Study Report									★	★	★	
Evaluation of Corridor Planning Process												●
Meeting Agendas and Minutes		■	■	■	■	■	■	■	■	■	■	■

Comment Period on Draft Study Report

