
108.07.5 Extensions 
The contract time will be modified based on the quantity and difficulty of added or deleted 

work and how it impacts the critical activities of the Contractor’s operation as shown on the most 
current work schedule as required under Subsection 108.03 or as justified to the Project 
Manager. 
 
COMMENTS 
 

1. When looking at the entire paragraph, the second sentence [not shown above] discusses 
“decrease in a contract item.” Is “deleted work” different than a “decrease in a contract item?” 

 
Response: Yes, a reduction in quantity is different from deleted work. The second sentence 
reference will be modified as shown below. 

 

 

108.07.5 Extensions 
The contract time as awarded is based on the estimated quantities as defined in Subsection 

102.05. No decrease in contract time will be made for an underrun in a contract item quantity. 
The contract time will be modified based on the quantity and difficulty of added or deleted work 
and how it impacts the critical activities of the Contractor’s operation as shown on the most 
current work schedule as required under Subsection 108.03 or as justified to the Project 
Manager. 

Deleted: increased 
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