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MDT attempts to provide accommodations for any known disability that may interfere with a person participating in any service, 
program, or activity of the Department.  Alternative accessible formats of this information will be provided upon request.  For further 
information, call 406/444.7696, TTY 800/335.7592, or Montana Relay at 711. 
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Missoula, MT 59807-7039 
Phone: 406-523-5800 
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www.kalispellbypass.com 

US 2 North (Status and Estimates as of September 2013)

Construction Status (cost in millions)   
   US93 to Reserve Loop – Construction August 2013 – November 2013   $6.7 
Advertising Bidding Status (cost in millions) 
   Three Mile Drive Overpass Construction November 2013 – November 2014 $5.2 (est) 
Design Status (cost in millions)   
   US2 – Three Mile Drive – Design Complete September 2014  $14.5 (est) 
   Three Mile to Reserve Loop – Design Complete December 2014  $13.2 (est) 
Right‐of‐Way Status   
   42 Parcels Acquired 
   3 Parcels Remaining at Two Mile Drive 
   93 Parcels with Owner Notification Complete 

Funding Descriptions: 
Green 
Core – Federal Formula Funds including state match, if any, that come through MDT’s regular program – Projects prioritized 
by the Transportation Commission. 
Blue 
Earmark/Discretionary – Federal Funds including state match, if any, directed to specific projects by Congress or through 
FHWA Discretionary programs. 
ARRA – Federal American Recovery and Reinvestment Act – one time federal funding for shovel ready projects. 
Purple 
Other Funds – Private or local dollars for match or non‐participating federal costs. 

Kalispell Bypass
Obligated Funds through September 2013 


