
Warranty issues exist

No warranty
varies issues

10 days

(see next page)

30 days 30 days 10 days

Note: the letters on each step refer to the 60 days
corresponding step in the outline.

60 days

20 days 45 days

10 days (assume concurrence if no response from contractor)

1 day
10 days 20 days

varies
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[Q] Accepted Date 
(Commission Accept) 
(critical date - CASS) 

[P5] Contractor Final 
Release Date  
(CC Approved) 
(critical date - CAS) 

[K] Final Material 
Certification 
(checklist event - MICO) 

[G] Final Acceptance 
(checklist event - EPM) 
MDT-CON-105_17_2 

[N] Contractor Final 
Est Concurrence 
(checklist event - EPM) 

[M] Final Due to 
Contractor 
(checklist event - CAS) 

[I1] Final Due to 
District 
(checklist event - EPM) 

[I2] Final Due to 
Helena 
(checklist event - DEO) 

[P] Issuance of CC 
(checklist event) - EPM 

[L3] MPDES/NPDES 
Permit Term/Transfer 
(checklist event - EPM) 

[O] Final Estimate 
Released 
(checklist event - CAS) 

[J] Final Labor 
Certification 
(checklist event - CRB) 

[I3] Final Checked by 
CAS 
(checklist event - CAS) 

[R] Close to 
Accounting 
(checklist event) - CAS 

[F] Seal Coat Warranty 
Inspection 
(key date - EPM) 

[D] Time Assessment 
Suspension 
(key date - EPM) 

[B] Preliminary Field 
Walk-through 
(walk-through checklist) 

[C] Preliminary 
MPDES/NPDES 
Permit Walk-through 
(walk-through checklist) 

Final Sent to 
Contractor 
(key date - trigger) 

[E] Final Walk-through 
Process 

[L1] EPM receives copy 
of permit transfer or 
termination request 
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30 days 30 days

Rev Nov, 2014 Page 2 of 2

[E] Final Walk-through Process

[E1] Final Walk-through 
Request 
(key date - EPM) 
MDT-CON-105_17_1B  

[E2] Final Walk-through 
Inspection 
(walk-through checklist) 

[E4] Punch-list 
Developed/ Submitted 
(checklist event - EPM) 

[E6] Final Walk-through 
Verification Request 
(key date - EPM) 
MDT-CON-105_17_1D  

[E7] Punch list work 
verified 
(walk-through checklist) 

[E5] Contractor submits 
MPDES/NPDES permit 
package 
(walk-through checklist) 

[E3] Final 
MPDES/NPDES 
Permit Walk-through 
(walk-through checklist) 

There are no issues - 
no further action 

There are issues - 
items deducted on 
estimate 

[E8] Conditional Final 
Acceptance 
(checklist event - EPM) 
(key date - trigger) 
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